STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

SEPTEMBER 2015

Date: September 30, 2015

A

Contract No. 63629

DAGS Job No. 12-27-5563

| /T SUBMITTAL REGISTER [ A" COMMENCEMENT REQUIREMENTS

DUE MONTHLY; V\/PREJECT SCHEDULE
[ /1 DALY REPORTS ‘l/l/pavnou. AFFIDA

MONTHLY ATE CHECKLIST  {~r"CONTRACT NUMBER
PROJECT NAME AND LOCATION { «KLL SIGNATURES

[
[ ]AS NEED - WASTE REDUCTION PROGRESS REPORT

E[ ] AIR CONDITION ACCEPTANCE [ ] PAINT ACGEPTANCE

FDRM DPW-CIA 2/05
FOR THE MONTH OF
CONTRACTOR: DELTA CONSTRUCTION CORP
ADDRESS: 91-255 OIHANA STREET
City, State ZIP:  KAPOLEI, HI 96707
PROJECT TITLE: Waiawa Correctional Facility Wastewater System Improvements
CONTRACT
Basic Contract Amount b 1,936,580.00
CHANGE ORDERS
Total § 16,530.00
Adjusted Contract Amount $ 1,9563,110.00

WORK ACCOMPLISHED
Completed to Date 85.80%
Retained REDUCED [ ]

Amount Subject to Payment

Payments to Date

Basic Contract

$ 1,661,575.00

$ 99,185.00

$ 1,562,390.00

$ 1,248,163.00

Payments Now Due b 313,227.00
Payment No. FINAL[ ] 4

Remarks: For projects already Accepied andfar
Compleated, delate Statament Of Contract Time and FOR OFFICE USE ONLY

add,,
[ ]Project Acceptance Date
[ ]1Project Completion Date
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Change Order Total

100.00% $  16,530.00 $ 1.678,105.00
$ 826,00 $ 100,011.00

$ 1570400 $ 1,578,094.00

$ 1570400 % 1,264,867.00

$ - $ 313,227.00

2 ceertify that the above bill is correct, just, that payment has not been received
and all payroll affidavils have been submitted, are current, or proper deductive
exclusions have been made 1o this request, and least 80% of our workfarce resides
inHawai. [ | As a preferred contractor, | have submitted all
apprenticeship approval forms,

DELTA CONSTRUCTION CORPORATION

Name cf Contractor

5. Apprved § Brangfl Chief o Distnc! Ergineer

Data

The Public Z(é& 7 %&dms have been issued and the work parformed

0CT 06 2015

b=t Stata Public Works Administratar
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DPW.CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Bivision of Public Works

For the Month of: SEPTEMBER 2015

CONTRACTOR: DELTA CONSTRUCTION CORP Contract No.: 63629
PROJECT TITLE; Waiawa Correctional Facility Wastewater System Improve  DAGS Job No,: 12-27-5563
o CONTRACT]
w
=} LICENSE BASIC CONTRACT| COMPL | %] RETN] AMOUNT)
O |PRIME CONTRACTOR  [TRADE NO, AMOUNT| TODATE| CMPL 2| RETAINED
DELTA CONSTRUCTION COHGeneral Contractor ABC-8245 $1.,452,763| $1.338,443| 92 20% 5% $66,872|A
ll...l..l.ll.l.ll.lllIll:lIlllllllll.ll.'l.'lllII'IIIIIIIIIII.IIIIIIIIIIIIIIIIIIIIIIIZ‘IIII.II.IIIKIIIIIIIIIIIBI-II-IIIIIIIIII.II
SUE]
CONTRACT]
LICENSE = COMPL | %} BETN] AMOUNT!
| |SUBCONTRACTOR TRADE NO, AMOUNT| TO DATE| CMPL Zh]  RETAINED
Geotech Solutions Liner 5429.508]  $322,132| vsoo%w| 10% $32,213
Choice Fence Fence 554,308 30| 0.00% 10% $0
#DIV/O! 10% 50
#Diviol 10% 50
#DIV/DI 10% 50
#DIV/O1 10% $0
#DIV/D! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% 50
#DIV/O! 10% $0
KDIViOt 10% $0
#DIVID! 10% $0
#DIV/0I 10% 50
#0101 10% $0
#DIVI0! 10% $0
#0Iv/ol 10% 50
#DIV/0! 10% 50
ROIV/IO! 10% $0
Total Ratained from Subs $483,817| $322.132 $32.213(B
IIIIIIIII'IIIIIIIIIIIIIl.l.lllll..ll...l..ll'l.'l.ll.l.lll.lll.l..

{ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $99,185|

I certify that the above retentions are correct for this request.

MM%W

Name of Contractor

Mt Sy

By Signatura

Chacked/Narified by:

<

Initial - Hroject Inspector or Enginear

G/30 /15

Date

NOTE:
Columnar totals shall be equal in dollar value to that on the
Manthly Estimate Sheet



' DPW-CIA 7106

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2015

CONTRACTOR: DELTA CONSTRUCTION CORP Contract No.: 63629
PROJECT TITLE: Walawa Correctional Facility Wastewater System Impro  DAGS Job No.: 12-27-5563
a CHANGE]
';,‘,J ORDER|
Q LICENSE CHANGE ORDER| COMPL| %] RETN AMOUNT]
O [PRIME CONTRACTOR |TRADE NOQ. AMOUNT; TO DATE| CMPL %| RETAINED
DELTA CONSTRUCTION COHGeneral Cantractor ABC-9245 $16.530 $16,530| 100.00% 5% $826(A
LICENSE CHANGE ORDER SUB| COMPL | | RETN] AMOUNT|
| |SUBCONTRACTOR TRADE NQ, AMOUNT| TO DATE| CMPL i} TAIN
#Diviot 10% $0
#DIVID) 10% 50
#OIVI0! 10% 50
#DIVIDL 10% $0
#DIVIO! 10% s
#DIVI0! 10% 50
#DIVID! 10% $0
#OIV/IO0Y 10% $0
#DIVID! 10% $0
#DIV/O! 10% 50
#DIVIDL 10% $0
#DIVAOL 10% 50
#DIVIO! 10% 50
#DIV/0! 10% 0
#OIVIO! 10% 0
#DIVID! 10% $0
#DIVIO! 10% 50
#OIVIH 10% 50
Total Retained from Subs $0 $0 $0(B
............................................................ semol_swsol
| ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $326]

| certify that the above retentions are correct for this request,

Q ! j z : - [i Chechked/Verified by
Name of Contractor U /&
Initial -froject Inspetior or Englneer
M’C ‘ﬂ/fﬁr 9/30/ks

By Slgnatura {/ Date

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 4

BILLING MONTH: September-15

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - WASTEWATER SYSTEM
IMPROVEMENTS

DAGS JOB NO.: 1 2-27-5563 CONTRACT NO.: 63629
CONTRACTOR: DELTA CONSTRUCTION CORPORATION

VENDOR CODE: 2969500

Original Contract Payment Suffix: 1,2, 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B13-431M $329,713.00 $16,486.00 $313,227.00
Totals: $329,713.00 $16,486.00 $313,227.00
Change Order Payment Suffix: 4,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $329,713.00 $16,486.00 $313,227.00

Xk' ¥ A :-|
Verified DATE

EGEIVE

OCT -6 2015 Vendor Code 2969900

{This Section far Administrative Services Office Use Only)

Cost Code 3Al

DAGS, DiV. OF PUBLIC WORKS
STASF SERVICES OFFICE

Voucher No. ‘ o1l N '4’

Verified By ()7/ 0CT 12 205



